EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-01-19

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI Law Enforcement Online (LEO)

5. Unique Project (Investment) Identifier (UPI): 011-10-02-00-01-2016-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2006

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The LEO is a global virtual private network provided by the FBI to all levels of the law enforcement,
criminal justice, and public safety communities and is an "anytime and anywhere" system for secure
dissemination of Sensitive But Unclassified/Controlled Unclassified Information. The LEO system
provides to its membership, free of charge, a state-of-the-practice secure internet based communications
network. Accordingly, the LEO is used to support investigative operations, send notifications and alerts,
and provide an avenue to remotely access a wide variety of law enforcement and intelligence systems
and resources. The LEO Virtual Command Centers (VCCs) are an important situational awareness
mechanism and crisis management tool, providing support for special events, training exercises, crisis
situations, and natural disasters. The VCCs are used as a collaborative communication mechanism to
provide Intelligence products and a wide range of reference materials appropriate to the event and/or
venue and can be utilized and/or reviewed by authorized members from multiple, geographically
dispersed locations. The LEO is the cornerstone of the Department of Justice (DOJ) and FBI
Information Sharing Initiatives. Its network provides a vehicle for all levels of law enforcement and
criminal justice communities to share and exchange information, conduct on-line eduation programs, and
participate in professional special interest and topically focused dialogue, thereby providing information
capabilities which ultimately supports the President's Management Agenda of Expanded Electronic
Government; DOJ Strategic Plans of "Prevent Terrorism and Promote the Nation's Security"; "Prevent
Crime, Enforce Federal Laws and Represent the Rights and Interests of the American People"; and
"Ensure the Fair and Efficient Administration of Justice"; and the FBI's Strategic Goal to "Provide timely
and relevant criminal justice services to authorized law enforcement, criminal justice, civilian, academic,
employment, and licensing agencies".

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2010-06-02
b. Provide the date of the most recent or planned approved project charter. 2006-06-06

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Robery J. Casey
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 9

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle & Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded DJFM7D701300  W91QUZ04D000 * * $0.2 Cost Plus N 2005-10-01  2011-09-30 Full and SoMASP
04 Incentive Open HW/SW
Competition Maint.
Agreemet
which
supports
multiple CJIS
investments
Awarded DJFA6D605600 V797049A3GP07 * * $0.5 Firm Fixed N 2005-10-19  2006-09-30 N CLIN AA02
0 Price O&M
MANAGEME
NT SERV
Awarded InteragencyAgreemnt * * $0.0 Time and N 2010-08-01 2011-07-31 Not Louisiana
Materials Competed State
University
Cooperative
Agreement

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
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b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *

g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. DOJ will include cloud computing (CC) capabilities in its infrastructure when they are mature
enough to support DOJ missions and security requirements. Its CC strategy will define a service approach for
implementing CC capabilities across DOJ.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-09-30

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-12-13

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2009-03-31
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FBILEO 1.12 - DME * $0.8 $0.8 2004-11-01 2004-11-01 2006-09-01 2007-02-28 100.00% 100.00%
Project
Management,
ORNL
FBILEO 1.1 - DME * $0.1 $0.1 2004-11-01 2004-11-01 2005-05-20 2005-05-20 100.00% 100.00%
Project Initiation,
Analysis, and
Review
FBI LEO O&M SS * $49.9 $49.9 2000-10-01 2000-10-01 2003-09-30 2003-09-30 100.00% 100.00%
(Steady State)
(FY 2003 and
Earlier)
FBI LEO System DME * $32.5 $32.5 2000-10-01 2000-10-01 2008-09-29 2008-09-30 100.00% 100.00%
Hardware and
Software (FY
2008 and Earlier)
FBI LEO Program DME * * * 2012-10-01 * 2013-09-29 * * *
Office Support
Services
FBI LEO DME * $0.7 $0.5 2010-10-01 2010-10-01 2011-09-29 75.00% 75.00%
Enterprise

Architecture
Planning Support
(LEQ's Portion of

CJIS Div.)

FBI LEO TECH DME * $0.0 $0.0 2009-06-01 2011-06-30 0.00% 0.00%
REFRESH 1.5 -

Operational

Readiness
Review (ORR)

Preparation

FBI LEO Program DME * $11.7 $11.7 2000-10-01 2000-10-01 2008-09-29 2008-09-30 100.00% 100.00%
Office Support
Services (FY

2008 and Earlier)
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FBI LEO DME * $1.0 $1.0 2000-10-01 2000-10-01 2008-09-29 2008-09-30 100.00% 100.00%
Enterprise

Architecture
Planning Support
(LEQO's Portion of

CJIS Div.) (FY
2008 and Earlier)

FBI LEO DME * * * 2013-10-01 * 2014-09-29 * * *
Enterprise
Architecture
Planning Support
(LEO's Portion of
CJIS Div.)

FBI LEO TECH DME * $0.4 $0.4 2009-06-01 2009-06-01 2011-06-30 2010-10-21 100.00% 100.00%
REFRESH 1.3 -
System Design
Specification and
Development

FBI LEO O&M SS * $16.0 $16.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
(Steady State)

FBILEO 1.4 - DME * $1.4 $1.1 2004-11-01 2004-11-01 2006-05-01 2006-05-01 100.00% 100.00%
System Design
Specification

FBI LEO O&M SS * $15.7 $15.7 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
(Steady State)

FBI LEO DME * * * 2014-10-01 * 2015-09-29 * * *
Enterprise
Architecture
Planning Support
(LEO's Portion of
CJIS Div.)

FBI LEO TECH DME * $4.4 $4.4 2009-12-18 2009-12-15 2010-05-15 2010-03-16 100.00% 100.00%
REFRESH 1.9 -
Hardware

FBI LEO Program DME * $0.1 $0.1 2009-10-01 2009-10-01 2010-09-29 2010-09-29 100.00% 100.00%
Office Support
Services
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FBI LEO O&M 2009-10-01 2009-10-01 2010-09-29 92.00% 92.00%
(Steady State)
FBI LEO Program DME * $0.4 $0.4 2008-10-01 2008-10-01 2009-09-29 2009-06-30 100.00% 100.00%
Office Support
Services
FBI LEO DME * $0.8 $0.8 2008-10-01 2008-10-01 2009-09-29 2009-06-30 100.00% 100.00%
Enterprise

Architecture
Planning Support
(LEQ's Portion of

CJIS Div.)

FBILEO 1.7 - DME * $0.3 $0.3 2004-11-01 2004-11-01 2006-06-14 2006-12-01 100.00% 100.00%
System Tests

FBILEO 1.6 - DME * $0.5 $0.5 2004-11-01 2004-11-01 2006-08-08 2006-12-01 100.00% 100.00%
Test Readiness
Review (TRR)
Preparation

FBI LEO O&M SS * $10.9 $10.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
(Steady State)

FBI LEO O&M SS * * * 2014-10-01 * 2015-09-29 * * *
(Steady State)

FBI LEO Program DME * * * 2013-10-01 * 2014-09-29 * * *
Office Support
Services

FBI LEO DME * $0.7 $0.0 2011-10-01 2012-09-29 0.00% 0.00%
Enterprise
Architecture
Planning Support
(LEO's Portion of
CJIS Div.)

FBI LEO DME * $0.8 $0.8 2009-10-01 2009-10-01 2010-09-29 2010-09-29 100.00% 100.00%
Enterprise
Architecture
Planning Support
(LEO's Portion of
CJIS Div.)

FBI LEO O&M SS * $2.1 $2.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
(Steady State)
FBI LEO O&M SS * $6.3 $5.6 2004-11-04 2004-11-04 2005-09-29 2005-09-30 100.00% 100.00%
(Steady State)
FBILEO 1.5 - DME * $1.7 $2.3 2004-11-01 2004-11-01 2006-05-05 2007-02-19 100.00% 100.00%
System

Development
Implementation

FBI LEO TECH DME * $0.2 $0.1 2009-06-01 2009-06-01 2011-06-30 90.00% 90.00%
REFRESH 1.8 -
Project
Management

FBI LEO TECH DME * $0.0 $0.0 2009-06-01 2009-06-01 2011-06-30 2010-09-08 100.00% 100.00%
REFRESH 1.2 -
Requirements

Analysis

FBI LEO O&M SS * $24.0 $24.0 2008-10-01 2008-10-01 2009-09-29 2009-09-29 100.00% 100.00%
(Steady State)

FBI LEO O&M SS * $16.9 $16.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
(Steady State)

FBILEO 1.8 - DME * $0.2 $0.1 2004-11-01 2004-11-01 2006-08-31 2007-02-07 100.00% 100.00%
Operational
Readiness

Review (ORR)
Preparation

FBI LEO O&M SS * * * 2013-10-01 * 2014-09-29 * * *
(Steady State)

FBI LEO O&M SS * * * 2012-10-01 * 2013-09-29 * * *
(Steady State)

FBI LEO TECH DME * $0.1 $0.1 2009-06-01 2009-06-01 2011-06-30 99.00% 99.00%
REFRESH 1.6 -
Project Reviews
Milestones,
Project meetings
and reporting

FBI LEO TECH DME * $0.0 $0.0 2009-06-01 2009-06-01 2011-06-30 50.00% 50.00%
REFRESH 1.4 -
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Description of
Activity

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Planned Start
Date

Actual Start
Date

Planned Percent] Actual Percent
Complete Complete

Planned
Completion Datey Completion Date

Planned Cost
(M)

DME or SS Agency EA Actual Cost ($M)
Transition Plan
Milestone

Identifier

Test Readiness
Review (TRR)
Preparation and
perform testing

FBI LEO TECH
REFRESH 1.1 -
Project Initiation,
Analysis, and
Review

FBILEO 1.11 -
Engineering
Change
Proposals

FBI LEO O&M
(Steady State)

FBI LEO Program
Office Support
Services

FBI LEO O&M
(Steady State)

FBILEO 1.10 -
Project Meetings
and Reporting

FBILEO 1.9 -
Project Reviews
Milestones

FBILEO 1.2 -
Requirements
Analysis

FBI LEO Program
Office Support
Services

FBI LEO
Enterprise
Architecture
Planning Support
(LEQO's Portion of

DME * $0.1 $0.1 2009-06-01 2009-06-01 2011-06-30 2010-09-08 100.00% 100.00%
DME * $0.1 $0.1 2004-11-01 2004-11-01 2006-08-11 2007-02-19 100.00% 100.00%
SS * $27.5 $0.0 2011-10-01 2012-09-29 0.00% 0.00%
DME * $0.0 $0.0 2010-10-01 2010-10-01 2011-09-29 75.00% 75.00%
SS * $26.5 $11.0 2010-10-01 2010-10-01 2011-09-29 42.00% 42.00%
DME * $0.4 $0.3 2004-11-01 2004-11-01 2006-09-01 2007-02-19 100.00% 100.00%
DME * $0.2 $0.1 2004-11-01 2004-11-01 2006-09-01 2007-02-19 100.00% 100.00%
DME * $0.1 $0.1 2004-11-01 2004-11-01 2005-03-07 2005-03-07 100.00% 100.00%
DME * * * 2014-10-01 * 2015-09-29 * * *
DME * * * 2012-10-01 * 2013-09-29 * * *
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

CJIS Div.)

FBI LEO Program DME * $0.0 $0.0 2011-10-01 2012-09-29 0.00% 0.00%
Office Support
Services

FBILEO 1.3 - DME * $0.3 $0.3 2004-11-01 2004-11-01 2005-06-08 2005-06-08 100.00% 100.00%
Engineering
Analysis
Prototyping
(Analysis
Reports)

FBI LEO O&M SS * * * 2015-10-01 * 2016-09-29 * * *
(Steady State)

FBI LEO DME * * * 2015-10-01 * 2016-09-29 * * *
Enterprise
Architecture
Planning Support
(LEO's Portion of
CJIS Div.)

FBI LEO Program DME * * * 2015-10-01 * 2016-09-29 * * *
Office Support
Services

FBI LEO TECH DME * $2.8 $2.8 2010-06-01 2010-06-01 2010-09-30 98.00% 98.00%
REFRESH 1.10 -
Materials

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2010-11-01

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
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no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this
(For IT Assets) measure
(Crigination Date)
Processes and Activities Efficiency Average Percent of annual Percentage of 1st call Up 0.97 2010-08-01
Monthly Resolution Resolutions
(Help Desk)

Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”

2014 98% or greater Not Due 2011-02-23
2015 98% or greater Not Due 2011-02-23
2016 98% or greater Not Due 2011-02-23
Processes and Activities Efficiency Average Percent of annual Percentage of 1st call Up 0.97 2005-07-01
Monthly Resolutions Resolutions
(Help Desk)
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2006 99% or greater 0.99 Met 2011-02-23
Processes and Activities Efficiency Average Percent of annual Percentage of 1st call Up 0.97 2006-08-01
Monthly Resolutions Resolutions
(Help Desk)
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2007 99% or greater 0.97 Not Met 2011-02-23
Processes and Activities Efficiency Average Percent of annual Percentage of 1st call Up 0.97 2010-08-01
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Processes and Activities Efficiency
Processes and Activities Efficiency
Technology Availability

Monthly Resolutions
(Help Desk)

Average Percent of
Monthly Resolutions
(Help Desk)

Average Percent of
Monthly Resolutions
(Help Desk)

System Availability

2010

annual

2008

2009

annual

2011

2012

2013

annual

2006

Resolutions

98% or greater

Percentage of 1st call
Resolutions

99% or greater

99% or greater

Percentage of 1st call
Resolutions

98% or greater

98% or greater

98% or greater

Percentage of time
available

99% or greater

98

Up

0.97

0.985

Up

Up

0.99

Met

0.97

Not Met

Not Met

0.97

Not Due

Not Due

Not Due

0.99

Met

2011-02-18

2007-08-01

2011-02-23

2011-02-23

2010-08-01

2011-02-23

2011-02-23

2011-02-23

2005-07-01

2011-02-23
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Technology Availability
Technology Availability
Technology Availability
Technology Availability
Technology Availability

System Availability

System Availability

System Availability

System Availabilty

System Availabilty

annual

2007

annual

2008

2009

annual

2014

2015

2016

annual

2010

annual

Percentage of time
available

99% or greater

Percentage of time
available

99% or greater

99% or greater

Percentage of time
available

99% or greater

99% or greater

99% or greater

Percentage of time
available

99% or greater

Percentage of time

Up

0.99

Up

0.99

0.99

Up

Up

99

Up

0.99

Met

0.99

Met

Met

0.99

Not Due

Not Due

Not Due

0.99

Met

0.99

2006-08-01

2011-02-23

2007-08-01

2011-02-23

2011-02-23

2010-08-01

2011-02-23

2011-02-23

2011-02-23

2010-08-01

2011-02-18

2010-08-01
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Customer Results

Customer Results

Customer Results

Customer Results

Frequency and Depth

Frequency and Depth

Frequency and Depth

Frequency and Depth

System Transactions
(Content Posted)

System Transactions
(Contents Posted)

System Transactions
(Contents Posted)

System Transactions
(Contents Posted)

2011

2012

2013

annual

2006

annual

2007

annual

2008

annual

available

99% or greater

99% or greater

99% or greater

Number of documents
Posted to system

Increase by 27%

Number of documents
Posted to system

Increase by 15%

Number of documents
Posted to system

Increase by 15%

Number of documents
Posted to system

Up

35500

Up

40693

Up

48761

Up

Not Due

Not Due

Not Due

27500

Met

35000

Met

40250

Met

46287

2011-02-23

2011-02-23

2011-02-23

2005-07-01

2011-02-23

2006-08-01

2011-02-23

2007-08-01

2011-02-23

2007-08-01
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Customer Results

Customer Results

Customer Results

Customer Results

Customer Results

Frequency and Depth

Frequency and Depth

Frequency and Depth

Frequency and Depth

Frequency and Depth

System Transactions
(Contents Posted)

System Transactions
(Contents Posted)

System Transactions
(Contents Posted)

System Transactions
(Contents Posted)

System Transactions
(Contents Posted)

2009

annual

2011

annual

2012

annual

2013

annual

2014

annual

2015

Increase by 15%

Number of documents
Posted to system

Increase by 5%

Number of documents
Posted to system

Increase by 5%

Number of documents
Posted to system

Increase by 5%

Number of documents
Posted to system

Increase by 5%

Number of documents
Posted to system

Increase by 5%

51603

Up

Up

Up

Up

Up

Not Met

54000

Not Due

56700

Not Due

60000

Not Due

63000

Not Due

66150

Not Due

2011-02-23

2010-08-01

2011-02-23

2010-08-01

2011-02-23

2010-08-01

2011-02-23

2010-08-01

2011-02-23

2010-08-01

2011-02-23
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Customer Results

Customer Results

Mission and Business
Results

Mission and Business
Results

Mission and Business
Results

Frequency and Depth

Frequency and Depth

Citizen Protection

Citizen Protection

Citizen Protection

System Transactions
(Contents Posted)

System Transactions

(Contents Posted)

System User Increase

System User Increase

System User Increase

annual

2016

annual

2010

annual

2006

annual

2007

annual

2008

Number of documents
Posted to system

Increase by 5%

Number of documents
Posted to system

Increase by 5%

Number of vetted
members

Increase by 14%

Number of vetted
members

Increase by 100%

Number of vetted
members

Increase by 10%

Up

Up

54545

Up

51200

Up

99966

Up

120253

70000

Not Due

51500

Met

43800

Met

50000

Not Met

100000

Met

2010-08-01

2011-02-23

2010-08-01

2011-02-18

2005-07-01

2011-02-23

2006-08-01

2011-02-23

2007-08-01

2011-02-23
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business Citizen Protection System User Increase annual Number of vetted Up 110000 2007-08-01
Results members
2009 Increase by 36% 145163 Not Met 2011-02-23
Mission and Business Citizen Protection System User Increase annual Number of vetted Up 174000 2010-08-01
Results members
2011 Increase by 10% Not Due 2011-02-23
Mission and Business Citizen Protection System User Increase annual Number of vetted Up 191500 2010-08-01
Results members
2012 Increase by 10% Not Due 2011-02-23
Mission and Business Citizen Protection System User Increase annual Number of vetted Up 210500 2010-08-01
Results members
2013 Increase by 10% Not Due 2011-02-23
Mission and Business Citizen Protection System User Increase annual Number of vetted Up 231500 2010-08-01
Results members
2014 Increase by 10% Not Due 2011-02-23
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business Citizen Protection System User Increase annual Number of vetted Up 145000

2010-08-01
Results members
2010 Increase by 20% 172398 Not Met 2011-02-23
Mission and Business Citizen Protection System User Increase annual Number of vetted Up 254500 2010-08-01
Results members
2015 Increase by 10% Not Due 2011-02-23
Mission and Business Citizen Protection System User Increase annual Number of vetted Up 280000 2010-08-01
Results members
2016 Increase by 10% Not Due 2011-02-23

* - Indicates data is redacted.
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